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ENTEX CONSTRUCTION COMPANY, INC.

POST OFFICE BOX 427 « MERRIFIELD,VA.22116 « TELEPHONE (703) 698-6886

July 12, 1985 PLEASE ADDRESS REPLY TO:

P.0. BOX 8510
. MCLEAN, VA 22106-65610
‘Proaect Manager v PHONE: (703) 448-8810

New Building Project Field Office
Room 3E40, Headquarters Building
Central Intelligence Agency

Washington, D.C. 20505 5~

Re: CIA Headquarters Expansion
Bid Package 2
Langley, Virginia
Contract No. GS-11B-19066

STAT |

Subj: Construction Delay

Gentlemen:

We hereby serve notice to the GSA of a delay to our progress created by the CIA
Security as a result of their refusal to allow our structural steel erection crew
to work on Saturday, July 13, 1985,

On July 11, 1985 we notified the GSA-CIA Security of our request to work this
Saturday (48 hours notice). On this date we were refused access to the site by
the CIA Security. The reason given for the CIA's decision as related to our office,
was due to the fact the CIA was not able to provide a security force to secure the
south access gate to the building area (adjacent to the CIA Security Trailer).
This gate was not part of the Contract Documents and was installed as an addition
to the contract. As such, the reason given for the refusal is a result of a con-
dition brought on by this fence that was added after the contract date. In short,
the decision rendered was not based on any contract requirements for which we are
obligated. We intend to file a delay claim on this basis at such time as the
impact of the CIA's actions can be evaluated.

For the record, we note that this is the third time in which the CIA Security has

rejectaed an overtime wcrk request.

1. J. Pius and J. Milhausen were refused access to work in the field office on a
Saturday. ' .

2. Our concrete pour crew was cut off from completing a wall pour that ran passed
the 1800 hour,

On several occasions, and notably at the Preconstruction Conference held at the CIA
Facility March 22, the CIA Security indicated their willingness to "cooperate" with

our overtime needs realizing the need for flexibility in the work hours on a project
of this size given the unusually tight construction schedule completion dates. The
cooperation which has been exhihited to date by the CIA has been limited and selective.

Very truly yours,

}EENTEX CONSTRUC COMPRYY, INC.

Joseph A. Pius

Assistant Project Manager
JAP:sap

cc: Merrifield Office . ,ZL

Sanitized Copy Approved for Release 2010/10/14 : CIA-RDP88G00186R000800950018-5



